INDIA NON JUDICIAL

Government of Karnataka

e-Stamp

सत्यमेव जयते

Certificate No.	:	**IN-KA505203688243340**
Certificate Issued Date	:	23-May-2016 02:48 PM
Account Reference	:	NONACC (FI)/ kaksfcl08/ BANGALORE8/ KA-BA
Unique Doc. Reference	:	SUBIN-KAKAKSFCL08507615982335870
Purchased by	:	V MOHAN KUMAR
Description of Document	:	Article 12 Bond
Description	:	AGREEMENT
Consideration Price (Rs.)	:	0 (Zero)
First Party	:	EXECUTIVE ENGINEER BBMP BYATARAYANAPURA
Second Party	:	V MOHAN KUMAR
Stamp Duty Paid By	:	V MOHAN KUMAR
Stamp Duty Amount(Rs.)	:	100 (One Hundred only)

Sri Siddhi Vividhoddesha Souharda Sahakari Niyamita (R) Sahakarnagar Bangalore-92

Please write or type below this line

ಪರಿಷ್ಕೃತ ಒಡಂಬಡಿಕೆ ಪತ್ರ

Modified Agreement No. 77 /16-17

ಈ ಪರಿಷ್ಕೃತ ಒಡಂಬಡಿಕೆ ಪತ್ರವನ್ನು ದಿನಾಂಕ: 21 July 2016 ರಂದು ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು, ಬ್ಯಾಟರಾಯನಪುರ ವಿಭಾಗ ಮಾನ್ಯ ಆಯುಕ್ತರು ಬಿಬಿಎಂಪಿರವರ ಪರವಾಗಿ ಹಾಗೂ ಗುತ್ತಿಗೆದಾರರಾದ **Sri. Mohan Kumar, #530, Kaliyamma temple road, Kuvempunagara, 2nd Stage, Bangalore-14**ರವರೊಂದಿಗೆ ಮಾಡಿಕೊಳ್ಳಲಾದ ಪರಿಷ್ಕೃತ ಒಡಂಬಡಿಕೆ ಪತ್ರ.

V. Mohan Kumar

Executive Engineer
Byatarayanapura Division
Yelahanka Zone, B.B.M.P.
Bangalore - 560 092
21/7/16

Statutory Alert:

1. The authenticity of this Stamp Certificate should be verified at "www.shcilestamp.com". Any discrepancy in the details on this Certificate and as available on the website renders it invalid.
2. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

ಗುತ್ತಿಗೆದಾರರು ಕಾಮಗಾರಿಯನ್ನು ನಿರ್ವಹಿಸಲು ಈ ಹಿಂದೆ ಒಡಂಬಡಿಕೆ ಪತ್ರದಲ್ಲಿ ಸಹಿ ಮಾಡಿರುವ ಮೇರೆಗೆ ಈ ಕಾಮಗಾರಿ Modified estimate for the Maintenance of Footpath and ward Emergency works in ward no. 11 (Kuvempunagara), Vidyaranyapura sub division for WORK CODE: 011-16-000014 ಕರಾರು ಒಪ್ಪಂದವನ್ನು Rs. **1448385.62** (Rupees Fourteen Lakhs Forty Eight Thousand Three Hundred Eighty Five and Sixty Two only) ಗಳಿಗೆ ಮಾಡಿಕೊಳ್ಳಲಾಗಿತ್ತು.

ಈ ಮೇಲ್ಕಂಡ ಕಾಮಗಾರಿಯನ್ನು ಮೂಲ ಕರಾರು ಪತ್ರದಲ್ಲಿ ದಾಖಲಿಸಿದಂತೆ ಆಡಳಿತಾತ್ಮಕ ಅನುಮೋದನೆ ಮತ್ತು ತಾಂತ್ರಿಕ ಮಂಜೂರಾತಿಯನ್ನು ಪಡೆದಿರುತ್ತಾರೆ. ಕರಾರು ಒಪ್ಪಂದವನ್ನು Agreement no. 231 Dt:26.02.2016 ಮಾಡಿಕೊಂಡು ಕಾರ್ಯಾದೇಶವನ್ನು ನೀಡಲಾಗಿರುತ್ತದೆ. ಅದರಂತೆ ಮಾರ್ಪಾಡಿತ ಅಂದಾಜು ಪಟ್ಟಿಯ ಮೊತ್ತ Rs. **1447844.00** (Rupees Fourteen Lakhs Forty Seven Thousand Eight Hundred Forty Four only) ಗಳಿಗೆ ಕಂಡಿಕೆ (09)ರಲ್ಲಿ ದಿ21.07.2016 ಮುಖ್ಯ ಅಭಿಯಂತರರು ಅನುಮೋದನೆ ನೀಡಿರುತ್ತಾರೆ. ಸದರಿ ಮೊತ್ತಕ್ಕೆ ಅಪರ ಆಯುಕ್ತರು, ಯಲಹಂಕ ವಲಯ ರವರು ಅನುಮೋದನೆ ನೀಡಿರುತ್ತಾರೆ. ಆದ್ದರಿಂದ ಸದರಿ ಮಾರ್ಪಾಡಿತ ಕರಾರು ಒಪ್ಪಂದವನ್ನು ಈ ಕೆಳಕಂಡ ವಿವರಣೆಯಂತೆ ಮಾಡಿಕೊಳ್ಳಲಾಗಿದೆ.

ಮೂಲ ಕರಾರು ಪತ್ರದಲ್ಲಿ ದಾಖಲಿಸಿರುವ ಷರತ್ತುಗಳಿಗೆ ಒಳಪಟ್ಟಿರುತ್ತದೆ.

In witness where of the parties there to have caused this Agreement to be executed the day and year first before written.

The Common Seal of

was hereunto affixed in the presence of : 1) Gopikrishna

2) K. Hanumanthaiah

Signed, Sealed and Delivered by the said Executive Engineer, Byatarayanapura Division, Yalahanka Zone, Bruhat Bangalore Mahanagara Palike.

Binding Signature of Contractor V. Muthu Kumar.

In the presence of :

Binding Signature of Employer:

Executive Engineer 21/7
Byatarayanapura Division
B,B,M,P. Bangalore –92.